
CCB Decision Summary 
Thurs., October 28, 2004 

9:00a.m. 
Rockledge 1 

Fifth Floor Conference Room 
  

Requests Covered 
 
      
Submitted To 
CCB by 

Request Title (Task Headline System / 
Subsystem 

User Impact 
(Severity) 

Request ID Request Status 
(Task State) 

  USB User 
Management  

Add new Roadmap Search Screen  J2EE Internal / 
WebQT  

  CQERA00018415  CCB Approved

 
  Vickie Fadeley  

Unix Scripts Changes in Preparation 
for 10G  

IMPAC II / OLTP 
DB  

  CQERA00021160  CCB Approved

 
  Linda Katzper  

TA Maintenance 2.7.15  IMPAC II / TA    CQERA00021202  CCB Approved

 
  Diana Dixon  

R&R Forms  -  (Pre- Kumaran 
Release) 1.4.2  

IMPAC II / RR    CQERA00021533  CCB Approved

 
  Sara Silver  

Modified TO: and cc: lines on e-
notification to PI and SO  

J2EE Internal / 
CGAP-RR  

  CQERA00021592  CCB Approved

 
  Jennifer Flach  

Modifications to validations for 
supplements  

CGAP / 
Validation 
Service  

  CQERA00021605  CCB Approved

 
  Mark Siegert  

Common Mailers Modifications to 
Assignment Mailers  

IMPAC II / 
Common Mailers 

  CQERA00021624  CCB Approved

Decision Summary    
  
CQERA00018415  

1. Summary 
Task Id:  CQERA00018415  
Task Order Id:  2004-1 - Maintenance (ACT)  
Submitted to CCB by:  USB User Management  
Date Submitted To CCB:  2004-10-26 00:00:00  
Request Description (Task Headline):  Add new Roadmap Search Screen  
Severity:    
System:  J2EE Internal  
SubSystem:  WebQT  
Target Release:  WebQT 3.2.4  
Target Release Date:  2004-12-15 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: Tina Milner stated that this task will give users of Web Query Tool the ability to search for 
Roadmap funded grants for the current and future fiscal years. The task adds a new search 
screen for Roadmap searches. The work is expected to take 160 hours of development time. 
Kalpesh Patel requested an impact analysis by the development team to ensure that this change 
does not affect other applications. CCB chairperson Donna Frahm stated that this request is 
approved but if the analysis shows there may be an impact on other applications, the CCB would 
like to hear about it. 
  



2. Description and Justification 
Description: 
Add a new search screen catered specifically to Roadmap searches. 
See UI prototype and Web QT Query Sort and Hitlist Data.doc document. 
(in PVCS under era_impacii\webqt\requirements\Supplementary Specifications\Web QT Query 
Sort and hitlist Data.doc ) 
UI Prototype is under http://erawebdev.od.nih.gov/UI/webQT_TO2/search.asp  
Justification: 
Roadmap database changes have been implemented.  This request is to provide users the 
capability to query on Roadmap funded grants for the current and future fiscal years.  

3. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development 160  Alex Efendiev  
Integratio     n Test 
Acceptance Te     st 
Operation     
Overall Impact As ensessm t 
To further s dmap initiative.  upport the Roa

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline  
  

6. Associated Issues 
Issue Id Issue Headline 
  
  
   
CQERA00021160  

1. Summary 
Task Id:  CQERA00021160  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted  Vickie Fadeley   to CCB by: 
Date Submitted  2004-10-27 00:00:00   To CCB: 
Request Description (T  Unix Scripts Chaask Headline): n for 10G  nges in Preparatio
Severity:    
System:  IMPAC II  
SubSystem  O: LTP DB  
Target Re  Operationalease: l Environment 2.1.0  
Target Releas  2004-11-12e Date:  00:00:00  
Recommended T Deploy Date):    imeframe (Target Test 
CCB Approval Counts:  0   
CCB Decision: CCB Approved  
Notes: 



Vickie Fadeley noted that this task is to make changes to the Unix script for document processing 
in the Online Transaction Processing (OLTP) database, prior to the 10G migration. The task will 
require 24 hours of development time. 
  

2. Description and Justification 
Description: 
Unix script changes necessary in 4 areas for document processing using Oracle 10g.  Scripts 
involved are copy_file, delete_file, send_mail, account_check prior to production implementation 
of Oracle 10g for document viewing.  
Justification: 
Change required due to 10g migration  

4. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Developm     ent 
Integration Test      
Acceptance Test      
Operation     
Overall Im enpact Assessm t 
Needs to be incorporated for document viewing  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Tas  Task Headline k Id
  

6. Associated Issues 
Issue Id Issue Headline 
  
  
   
CQERA00021202  

1. Summary 
Task Id:  CQERA00021202  
Task Ord  2004-8 - Maintenance 2 (ACT)  er Id: 
Submitted to CC  Linda Katzper  B by: 
Date Submitted To CC  2004-10-26 00:0B: 0:00  
Request Description (Task  TA Maintenance 2.7.15 Headline):   
Severity:    
System:  IMPAC II  
SubSyste  TA  m: 
Target Releas  TA 2e:  .7.15 
Target Release D  2004-12-15ate:  00:00:00  
Recommended Timefra Deploy Date):  2004-1me (Target Test 1-30 00:00:00  
CCB Approval Counts:  0  
CCB Decision: CCB Approved  



Notes: 
Linda Katzper stated that the termination button in the Training Activities module is not working, 
especially in terminating fellowships. This has resulted in a lot of complaints to the Help Desk. 
While in the interim a data sweep of 1400 records was performed to allow the termination, this 
task is to fix the software glitch permanently. The problem seems to be an application trigger that 
is not firing. The task is expected to take 100 hours development time. In response to a question 
from Kalpesh about whether other applications need to be tested once the trigger is changed, Jim 
Tucker stated that he will look at the trigger and determine which applications need to be tested. 
  

2. Description and Justification 
Description: 
Detailed descriptions are included in the individual defects.  
Justification: 
Users have not been able to terminate Fellowships in TA because the termination button does not 
respond. A data sweep of about 1400 records was performed to allow the termination.  

5. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Developm 10 Peent 0  ter Ly  
Integration Test      
Acceptance Test      
Operation     
Overall Im enpact Assessm t 
This fix will allow the TA system termination function to work properly.  

4. Associated Defects  
Defect Id Defect Headline 
  CQERA0 Problem terminatin0019267  g some records  

5. Associated Sub Tasks 
Tas  Task Headline k Id
  

6. Associated Issues 
Issue Id Issue Headline 
  
  
   
CQERA00021533  

1. Summary 
Task Id:  CQERA00021533  
Task Ord  2004-1 - Maintenance (Aer Id: CT)  
Submitted to CC  Diana Dixon  B by: 
Date Submitted To CC  2004-10-26 00B: :00:00  
Request Description (Task  R&R Forms  -  (Pre- Ku Headline): maran Release) 1.4.2  
Severity:    
System:  IMPAC II  
SubSyste  RR  m: 
Target Releas  Not Se: uled  ched



Target Release D    ate: 
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: Diana Dix est is for minor enon stated that this requ hancements to the eCGAP Receipt 
and Referral (RR) processing before the RR module is converted to a J2EE application beginning 
in January 2005. Diana noted that list was whittled down from 20 pending requirements to five 
enhancements that were deemed most important. Tim Twomey stated that they cut down the list 
to items that were doable before the conversion.  

2. Description and Justification 
Description: 
Receipt & Referral (Pre-Kumaran) Release.  
Please refer to the individual CQ tickets for more information.  
Justification: 
This task includes minor enhancements to be implemented into Receipt & Referral processing 
prior to the J2EE conversion process to take place in January 2005.  
The following five requirements were selected from a list of pending  R&R change requests and 
are considered the most important to have implemented prior to the Kumaran effort. 
The changes include:   
(1) Preventing the generation of paper Assignement & change mailers  
    when address information is incomplete (city, state, zip). 
    [LOE 40 hours]   
(2) Preventing un-allowable 901 actions on withdrawn application 
    [LOE 25 hours]  
(3) Correctly displaying the process stages for e-applications. 
    [LOE 25 hours]  
(4) Time change surrounding the generation of New assignment mailers 
    [LOE 25 hours]  
(5) The capture of "Field of Training" data (Fellowship Applications) 
    [LOE 60 hours]  
********************************** 
Total Development LOE:  175 hours 
********************************** 
*** Note:  The Development LOE is comprised of the following: 
           Analysis; actual development time,  
           Unit test plan creation; Unit testing; DBCC involvement  

6. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Developm 17 Peent 5  ter Ly  
Integration Test      
Acceptance Test      
Operation     
Overall Im enpact Assessm t 
DBCC involvement.  

4. Associated Defects  
Defect Id Defect Headline 
  



5. Associated Sub Tasks 
Task Id Task Headline 
CQERA00021596  Modify problem mailer processing for Receipt and Referral  
CQERA00021597  Change lag time before sending out assignment mailer 
CQERA00021598  Don't allow 901 actions on withdrawn applications  
CQERA00021599  New sort for process stage codes in View Application Status  
CQERA00021600  Implement Field of Training (FOT) processing on fellowship entry screen  

6. Associated Issues 
Issue Id Issue Headline 
  
  
   
CQERA00021592  

1. Summary 
Task Id:  CQERA00021592  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Sara Silver  
Date Submitted To CCB:  2004-10-26 00:00:00  
Request Description (Task Headline):  Modified TO: and cc: lines on e-notification to PI and SO  
Severity:    
System:  J2EE Internal  
SubSystem:  CGAP-RR  
Target Release:  Not Scheduled  
Target Release Date:    
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: Diana Dixon (speaking on behalf of an absent Sara Silver) stated that this task is to 
enable the eCGAP-RR system to send one email notification (instead of two separate emails) to 
the Principal Investigator and Signing Official that the study section has been assigned. 
  

2. Description and Justification 
Description: 
The TO: and cc: lines on e-notification to the PI and SO (of study section assignment), and the 
salutation, have been modified.  Specs are in the CGAP RR Supp Spec, version .8, section 5.2 
(table) and 5.2.10.  
Justification: 
Different e-mails were being sent to the PI and SO.  By keeping just the PI on the TO: line, and 
adding the SO to the CC: line, one e-mail can be sent to both.  Salutation modified as well.  

7. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 
development: 



test:  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
  
  
   
CQERA00021605  

1. Summary 
Task Id:  CQERA00021605  
Task Order Id:  2004-6 - CGAP Business Components (SAIC)  
Submitted to CCB by:  Jennifer Flach  
Date Submitted To CCB:  2004-10-26 00:00:00  
Request Description (Task Headline):  Modifications to validations for supplements  
Severity:    
System:  CGAP  
SubSystem:  Validation Service  
Target Release:  CGAP 1.2.5  
Target Release Date:  2004-12-01 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: None  

2. Description and Justification 
Description: 
New validation on Supplement Grant Number: CategoryIdentifier must be empty.  Modified 
validation on CategoryIdentifier 
Changed validation on PreliminaryStudies and ProgressReport: compare appl type code against 
prior number from database instead of from datastream 
For supplements, separated out validation on organization 
Specs are in eRA CGAP Supp Spec, version 1.7  
Justification: 
To refine requirements for Supplements that were baselined at CCB already.   

8. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 



minor  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
  
  
   
CQERA00021624  

1. Summary 
Task Id:  CQERA00021624  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Mark Siegert  
Date Submitted To CCB:  2004-10-27 00:00:00  
Request Description (Task Headline):  Common Mailers Modifications to Assignment Mailers  
Severity:    
System:  IMPAC II  
SubSystem:  Common Mailers  
Target Release:  Not Scheduled  
Target Release Date:    
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: Mark Siegert stated that this task is to correct assignment mailers to the federal Centers 
for Disease Control (CDC) applicants who were erroneously being notified that they had 
submitted their application to the federal Substance Abuse and Mental Health Services 
Administration (SAMHSA). The incorrect text in the assignment mailer created a great deal of 
confusion among CDC applicants. This is a minor change that will require 25 hours of 
development time. 
  

2. Description and Justification 
Description: 
Correction to Assignment mailers for CDC.  
Justification: 
Assignment mailers for CDC applications have been incorrectly using the text for applications 
received by SAMHSA, causing a great deal of confusion to investigators submitting applications 
to CDC.  

9. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development 25  Peter Ly  
Integration Test     



Acceptance Test     
Operation     
Overall Impact Assessment 
Reduce the number of calls to CSR, SAMHSA, and CDC from applicants confused about the text 
in the letter informing them of their assignment. 

4. Associated Defects  
Defect Id Defect Headline 
 CQERA00021612  Non-SAMHSA applications using SAMHSA Assignment Mailers  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
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